. Start . Finish

Float

[Activity ID [Activity Name [ orig. % 2018 2019
Dur. ep Oct I Nov I Dec Jan I Feb I Mar I Apr I May I Jun I Jul I Aug I Sep I Oct I Nov I Dec I Feb I Mar I Apr I May IJun
A d - Appeal Delay (Clearing LNTP Jan, '18 ﬂ- /A
Preconstruction Phase 318 14-Nov-16 A 04-Sep18 | | : : : : : :
PRE-00-01 LNTP - Geotech 0 100%  02-Jun-17 A | | | | | | | | | | | | | | | | | | | | |
PRE-00-11 LNTP - IFC Design Development - Substation 0 100% | 07-Sep-17 A LNTP!- IFC Design Development - Substation | ! ! ! ! ! ! ! ! 3 3 3 3 3 3 3
PRE-00-11.1 LNTP - IFC Design Development - Collector 0 | 35 0% 16-0ct-17* | @ LNTP-IFC Design Deyelopment - Collector 3 3 3 3 3 3 3 3 3 3 3 3 3 3
PRE-00-11.2 LNTP - IFC Design Development - Civil 0 | 23 0% |01-Nov-17* | @ LNTP-IFC Design Development - Civil | o S L o o L S L o S o [ o
PRE-00-11.3 LNTP - IFC Design Development - O&M 0 100% 07-Sep-17 A LNTP:- IFC Desngn Devel‘opment O&M } }
PRE-00-31 LNTP - Clearing 0 0 | 0% | 02-Jan-18* | | | 0 LNTP —wCIearlng‘ ! ! ! ! ! ! ! ! ! ! ! ! ! ! !
Owner Design & Engineering 292 | 33 26-Jun-17 A | 27-Jul-18 1
PRE-00-02 Geotech Explorations (by R&R under LNTP) 20 100% 26-Jun-17 A  21-Jul-17 A ratlors(by B&R under LNTP)
PRE-00-03 Geotech Analysis & Reporting 25 100% 24-Jul-17 A | 28-Sep-17 A [HEE| Geoté&h Xﬁélivisils:é;ﬁébgrﬁh’gi 77777 L L L P L C P L C L C P P L L P
PRE-00-05 Geotech Reporting Complete 0 100% 28-Sep-17 A| 4| Geotech Reporting Complete 3 3 ! ! ! ! ! ! ! ! ! ! ! ! ! ! 3
PRE-00-06 Civil IFC Design Development 45 | 23 | 0% 08-Nov-17 | 12-Jan-18 ! . EEIEIIIEI Civil IFC Design Development | : : : : : : : : : : : : :
PRE-00-15 Civil Design Complete 0o | 23 0% 12-Jan-18 : : : | @ Civil DesigniComplete | ! ! ! ! ! ! ! ! : : : : :
PRE-00-16 Substation Procurement Level Design 60 5 0% |11-Sep-17 A | 15-Jan-18 - | Substahon Procurem\ent Level Design | |
PRE-00-17 Substation IFC Design Development 75 5 0% |12-Apr-18 | 27-Jul-18 { L L o } 7777777 } 777777777 1ml 77777 S— S— S— Iii éhit{s’téﬁbir{ilﬁaliés(g}{ Bé\}éfébﬁéﬁi} 77777777 o L L D L
PRE-00-19 Collector Procurement Level Design 40 | 35 | 0% 23-Oct-17 | 18-Dec-17 ! EEm ] Collector Procurement Level; Design | 3 ! ! ! ! ! ! ! ! ! ! ! !
PRE-00-21 Collector IFC Design Development 45 | 93 | 0%  01-Mar-18 | 02-May-18 ! ! ! ! ! 3:I Collector IFC Design Development : : : : : : ! ! !
PRE-00-25 Electrical Procurement Design Complete 0 17 0% 15-Jan-18 L Eléctrical Procurement De5|gm Complete
PRE-00-45 O&M Design 75 5 0% | 02-Oct-17 17-Jan-18 77777777 77777777 77777777 IO&M De5|gn
RFP & Preconstruction 141 15 24-May-17 A 07-Mar-18 o o o o o o o o o o o S o -
PRE-00-20 Finalize Civil Pricing 15 100% | 24-May-17 A| 30-Jun-17 A : : : : : : : : : : : : : : : : ! ! ! ! !
PRE-00-35 Finalize Electrical Pricing 15 | 15 0%  Ol-Feb-18 | 21-Feb-18 [ Finalize Electrical Pricing |
PRE-00-60 Finalize BOP Contract 10 | 15 | 0%  22-Feb-18 | 07-Mar-18 ! ! ! ! ! EX Finalize BOP Contract : ! ! ! ! ! ! ! ! ! ! ! !
PRE-00-70 Full Contract Execution 0 15 0% 07-Mar-18 77777777 77777777 ’7ﬂl!"7C9ntfia§it7|§>§§§l§§|9ﬂi”””i””””i’ 77777777 77777777
Procurement 220 43 14-Nov-16 A 04-Sep-18 | | o P o P
PRO-LLI-00 Procure Long Lead Items Substation Material 0 5 | 0% |01-Feb-18 ! ! ! ! @ Procure Long Lead Items Substation Material ! ! ! !
PRO-LLI-10 Procure Long Lead Collector Materials 0 | 40 | 0% |01-Mar-18 ! ! | | ! * Procure Long Lead Collector Materials | ! ! ! ! ! ! ! ! ! !
PRO-LLI-20 Procure Long Lead Foundation Materials 0 23 | 0% | 09-Apr-18 K 2 PFOCUFE Long; ILead Foundatlon Materials |
Collector Substation Materials 208 44 14Nov-16 A 16-Augl8 | | o o L 3 3 : : : 3 3 3 3 3 : : 3 3 : 3
PRO-SUB-010 1200 A 34.5kV Disc. Switch Hook 90 31 0% 11-Apr-18 | 16-Aug-l8 3 3 3 3 L B — S— IO 1200 A34.5kV Disc. Switch Hook | o o [ o
PRO-SUB-050 1200A 34.5kV GOAB Switch 90 | 31 | 0%  11-Apr-18 | 16-Aug-18 ! ! ! ! ! ! po : T 1200A 34. Skv GOAB sztch 3 ! ! ! ! ! !
PRO-SUB-060 50KVA 19.9kV/120-240 V Single Bushing Station Service XFMR 30 | 77 | 0%  01-May-18 | 12-Jun-18 ! ! ! ! ! ! ! 3|::| SOKVA 19. 9kV/120 240 V Single Bushing Station 5¢rV|ce XFMR ! ! ! ! !
PRO-SUB-070 34.5kV, 200kv BIL, 1200A, Vacuum Brkr. 110 | 36 0% 14-Mar-18 | 16-Augl8 : ! ! ! ! S : | 34.5kV, 200kv BIL, 1200A, Vacuum Brkr, : : : : :
PRO-SUB-080 115 kv, 12004, Circuit Switcher 110 | 31 0% 14-Mar18 16Augl8 | | o o L o P — : : : T 115 kv, 12004, Circuit Switcher 3 3 3 3 3 3
PRO-SUB-090 2000kva 34.5 kV Grounding Transformer 100 | 31 0% 28-Mar-18 | 16-Aug18 | | | | | | E S— — S— IO 2000kva 34.5 KV Grounding Transormer o o [ o o
PRO-SUB-100 34.5kV Metering Transformers 70 | 37 | 0% |01-May-18 | 08-Aug-18 ! ! ! ! ! ! ! I : : T 34.5kV Metering Transformers ! ! ! ! ! !
PRO-SUB-110 Steel Package w/ Misc, Material 50 | 47 | 0% 01-May-18 | 11-ul-18 ! ! ! ! ! ! ! I | Steel Package w/ Misc, Material 3 3 3 3 ! ! !
PRO-SUB-120 39 MVA Autotrans, 115/34.5kV 180 100% 14-Nov-16 A 16-Jun-17 A p4.5kY : : : : : : : : : : | | : : : : : : : :
PRO-SUB-130 Control Shelter 130 | 43 0% O0lfeb-18 03Augl8 | | o o L — — — — : 1 Control Shelter: 3 3 3 3 : 3 3 3
Collector System 120 43 16-Mar-18  04-Sep-18 3 3 3 3 3 3 3 3 o L o o L o L o o o [ o o
PRO-CS-00 Underground Conductor 60 | 43 | 0% |06-Apr-18 | 29-Jun-18 ! ! ! ! ! ! D : : | Underground Conductor ! ! ! ! ! ! ! !
PRO-CS-10 Fiber Optic Cable (SM, 24F) 60 | 71 | 0% |01-May-18 |25-jul-18 ! ! ! ! ! ! ! I ] ‘Fiber Optic Cable (SM 24F)! ! ! ! ! ! ! !
PRO-CS-20 OH Collector System Materials 60 | 42 | 0%  04-May-18 | 30-Jul-18 ! ! ! ! ! ! ! N : : l; OH Collector System Materials | ! ! ! ! ! !
PRO-CS-30 WTG Transformers & Padmount Switchgear 120 40 0% | 16-Mar-18 | 04-Sep-18 77777777 77777777 77777777 77777777 77777 [ : : : : : 3 WG TransformErs & Padmount S\}Vltchgear:
WTG Foundations 60 23 09-Apr-18  02-Jul-18 ! ! ! ! ! 777777777 77777777 77777777 77777777 77777777 77777777 77777777 } 77777777 } 77777777 77777777 } 77777777 } 77777777 77777777 77777777 777777777
PRO-WTG-00 Tower Base Bolts 60 | 23 | 0% | 09-Apr-18 | 02-Jul-18 ! ! ! ! ! ! D ] Tower Base Bolts ! ! ! ! ! ! ! ! !
PRO-WTG-10 Reinforcing Steel 30 | 53 0%  09-Apr-18 | 18-May-18 ! ! ! ! ! ! ! I::I Remforcmg Steel 3 ! ! ! ! ! ! ! ! ! !
PRO-WTG-20 Template & Embed Rings 40 | 43 | 0% 09-Apr-18 | 04-Jun-18 ! ! ! ! : ! .m0 Template & Embed Rings : : : : : : ! ! !
PRO-WTG-30 Rock Anchors 60 23 0% 09-Apr-18 02-uli8 | | o o L i ‘ 1 Rock Anchors | 3 3 3 3 3 3 3 3 3
Construction 02Apr-18  02Apr1s | | s s s o o o I A
MOB-00-02 Full Notice to Proceed 0%  02-Apr-18* : : : : : : @ Full Notice to Proceed | : : : : : : 3 3 3 3 3

I Actual Work
[ Remaining Work
I Critical Remaining Work

* @ Milestone

19-Dec-17

Reed & Reed, Inc.

Antrim Wind - Appeal Delay (Clearing LNTP Jan. '18)

DRAFT -Construction Schedule - DD 02-Oct-17
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'Activity 1D Activity Name Orig. | Float | % [ Start Finish 2018 2019
Dur. ep Oct I Nov I Dec Jan I Feb I I Apr I May I Jun I Jul I Aug I Sep I Oct I Nov I Dec I Feb I Mar I Apr I May IJun
Construction Phase a0 CSETHE | AR : : : : : : : : : : : : : : : : : : : : :
Mobilize 75 08-Feb-18  25-May-18 | | | | | | | | | | | | | | | | | | | | |
CRP-01-22 Clear Laydown Area 5 37 | 0% O08Feb18 14-Feb18 | | o o L | O Clear Laydown Area | o L o : : : : : : : : :
CRP-01-32 Construct Laydown 5 5 | 0%  30-Apr-18 | 04-May-18 3 3 3 3 | | | B ConstfuctLaydown | o L o L o o o [ o
MOB-01-00 Mobilize Site 15 5 | 0%  07-May-18 | 25-May-18 ! ! ! ! ! ! ! N ‘Moblllze‘Slte ! ! ! ! ! ! ! ! ! ! !
Clearing & Development of Access Road 104 0 23-Jan-18 18-Jun-18
ACC-01-01 Access Rd. Clearing Limits 10 0 | 0% | 23-Jan-18 | 05-Feb-18 - ACCG:SS Rd. Clezarmg Lirri]its
ACC-01-02 Clear Access Rd. 15 0 | 0% O01-Feb-18* |21-Feb18 | | R B Clear AccessRd. ! ! ! ! ! ! ! ! ! ! ! ! ! !
ACC-01-03 Stump, Grind & Erosion Control Sta 0+00 - 12+00 10 | 0 | 0%  07-May-18 | 18-May-18 ! ! ! ! ! } ' EE Stump, Grind & Erosion Control ’s{t;dibb"’1’216‘6”””’?””””}’ ”””” b P P
ACC-01-12 Stump, Grind & Erosion Control Sta 12+00 - 36+00 15 | 0 | 0% | 14-May-18 | 04-Jun-18 ! ! ! ! ! : ! . EEEER Stump, Grind & Erosion Control Sfa 12+00 - 36+00 | : : : ! ! !
ACC-01-13 Construct AR Sta 0+00 to 12+00 20 | 0 | 0% |11-May-18 | 08-Jun-18 : : : : : | EEEEEEN Construct AR Sta 0+00 fo 12+00)] ! ! ! ! ! : : :
ACC-01-23 Construct AR Sta 12+00 to 36+00 20 0 0% |21-May-18 | 18-Jun-18 ! ! — Construct AR Sta 12+00 to 36+00
Construction PSNH Substation to Subgrade 91 0 08-Feb-18  15-Jun-18
PSNH-00-05 Clear Eversource Substation 5 | 37 | 0% O08Feb18 14-Feb18 | | o S L ! B Clear Eversource Subistation | [ o S L o [ o L L o o
PSNH-00-10 Stump, Grind & Erosion Control at PSNH Substation 5 0 0%  14-May-18 | 18-May-18 ] Stump, Grfnd & Eros]on Contr‘ol at PSNH Substaﬁon
PSNH-00-15 Drill/Blast & Construct PSNH Substation Pad 15 0 | 0% |21-May-18 | 11-Jun-18 ! ! ! ! ! ! ! ! | Dr|II/BIast & Construct PSNH Substatlon Pad ! ! ! ! ! ! !
PSNH-00-20 Prepare Subgrade PSNH Substation Pad 5 0 | 0%  11-Jun-18 | 15-Jun-18* | | ! ! ! ! ! ! i W Prepare Subgrade PSNH Substation Pad ! ! 3 3 3 3 3 3
Clearing & Development of Crane Path & WTG Pads 152 5 06-Feb-18  10-Sep-18
CRP-01-00 Rdigeline Clearing Limits 15 | 1 0% 06Feb18 26-Feb18 | | L L o ' I Rdigeline Clearing Limits! C L L o L o . o o [ o
CRP-01-05 Clear Ridgeline 35 0 | 0% |12-Feb-18 | 30-Mar-18* ! ! ! ! | N Clear Ridgeline | ! ! } } } } } ! ! ! ! !
CRP-01-07 Stump, Grind & Erosion Control Sta 37+00 - 165+00 60 | 0 | 0% | 29-May-18 | 21-Aug-18 ! ! ! ! : : : ! IR Stump, Grind & Erdsion Control Sta 37+00 - 165+00 | ! ! :
CRP-01-10 Construct CP - Sta. 37+00 to 67+00 (Inc. WTG 1) 20 0 0 | 0% 05-un-18 | 02-Jul-18 ! ! ! ! ! | EEEEEE Constriict CP - Sta. 37+00 to 67+00 (Inc. WIG 1) | 3 3 3 ! !
CRP-01-15 Construct CP - Sta. 67+00 to 88+00 (Inc. WTG 4) 20 3 0% | 19-Jun-18 17-Jul-18 N o I:I Construct CP - Sta. 67+00 to 88+00 (IhC WITG 4)
CRP-01-20 Construct CP - Sta. 88+00 to 105+00 (Inc. WTG 5) 15 | 3 | 0% |03Jul-18 | 24-Jul-18 } ! N o D L L o D 'S Construct CP - Sta, 88+00 to 105+00 (inc. WI65) | . L L P
CRP-01-25 Construct CP - Sta. 105+00 to 120+00 10 3 | 0%  19-ul-18 | 01-Aug-18 ! ! ! ! ! ! ! ! ! ! = Constrpct cp $ta 105+¢)0 to 12Q+00 } } ! ! ! !
CRP-01-30 Construct CP - Sta. 120+00 to 141+00 (Inc. WTG 6) 10 | 3 | 0%  02-Augl8 | 15-Aug-18 : : : : : : : : : : B Construct CP - Sta. 120+00 to 141+00 (inc. WTG 6) : : : :
CRP-01-35 Construct CP - Sta. 141+00 to 151+00 (Inc. WTG 8) 10 | 5 0% 16-Augl8 | 29-Aug18 | B} Construct CP - Sta. 141400 to 151+00 (Inc. WTG 8) | : : :
CRP-01-40 Construct CP - Sta. 151+00 to 165+00 (Inc. WTG 9) 10 5 | 0%  27-Aug-18 | 10-Sep-18 | i L o [ o o o o o [ oo I:I Hcfonstruct CPi- Sta. 151+00 to 165+00 (In‘c WTG é)
CRP-01-45 Construct CP - Sta. Spur 0400 to 11+00 (Inc. WTG 3) 20 0 0% 29-un-18  27-Jul-18 3 3 3 3 3 3 3 3 3 I | Construct CP 7sfta7 Spur 0400 to 11400 (Inci WTG 3) | | L L P
CRP-01-50 Construct CP - Sta. Spur 11+00 to 21+00 (Inc. WTG 2) 20 0 | 0% | 16-Jul-18 | 10-Aug-18 ! ! ! ! ! ! ! ! ! | B Construct CP' - Sta. Spur 11+00'to 21+00 (Inc. WTG 2) | ! ! !
CRP-01-55 Construct CP - Sta. Spur 0+00 to 7+50 (Inc. WTG 7) 15 3 0%  10-Aug18 | 30-Aug18 : : : : : : : : : : . EEEE Constryct CP - Sta. Spur 0400 to 7450 (Inc. WTG 7) | : : :
WTG Transportation 310 04Sep-18  16-Oct-18 | | | | o | | | | | | | | | | o | | |
TRN-01-11 WTG Delivery to Site 0 8 | 0%  04-Sep-18* o e L L R QﬁWTG Delivery to Site ! ! ! 3 3 ! 3
TRN-02-01 Receive Tower Components @ Site 23 0 0% 14-Sep-18 | 16-Oct-18 ! ! ! ! ! : : : : : : . I R éicé]\iléifé\}viér’éb’niwhic;ﬁéﬁisiH@ﬁisilitémf”””mf 77777777 P
WTG Construction %6 0 O6-Augl8  20Novs | | | | o | | | | | | | | | | o | | |
WTG 1 06-Aug-18  20-Nov-18 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 : : :
Foundation Construction -- : : : : : : : : : : : 3 3 3 3 3 3 3 3 3 3
FND-01-01 Rock/Earth Excavation - T1 0 0% O06-Augl8 O07-Augl8 | | o o L o o o o : "1 Rock/Earth Excavation - T1 : : : : : : :
| FND-01-02 Fill Concrete - T1 1 | 0 0% 08Augl8  08-Augl8 3 3 3 3 3 3 3 3 o L "1 Fill Concrete L L o o o [ o
| FND-01-03 Rock Anchors - T1 3 0 | 0% |09-Aug-18 | 13-Aug-18 ! ! ! ! ! ! ! ! ! ! ¢ W Rock Anchors-T1 ! ! ! ! ! ! ! !
| FND-01-04 Radial Bolts - T1 4 0 | 0%  14-Aug-18 | 17-Aug-18 3 3 ! 3 3 ! ! ! ! ! - B Radial Bolts-T1 | ! ! ! ! ! ! !
| FND-01-05 Form & Place Concrete - T1 3 2 | 0% 20-Aug18 | 22-Aug-18 3 3 3 3 3 3 3 3 3 3 . D Form & Place Concrete - T1| 3 3 3 3 3 3
| FND-01-06 Tension Radial Bolts & Backfill - T1 4 | 7 0% 28Augl8 31-Augl8 | | o 3 3 3 3 3 3 3 3 : 0 Tension Radial Bolts & Batkfill - T1| : 3 3 3 3
| FND-01-16 Tension Rock Anchors - T1 2 0% | 04-Sep-18  05-Sep-18 3 3 R L o o o o o L o 1 Tension Rock Anchors-T1 o o o [ o
Deliver, Stage & Erect lﬂ- : : : : : : : : : : : : : : : : : : : : :
ERE-01-01 Erect Base & Mid - T1 0 0% 17Sep-18 | 17-Sep-18 | ! ! ! ! ! ! ! } } } | -1 ErectBase & Mid - T | } } } } }
| ERE01-02 Erect Top, Nacelle & Rotor - T1 2 | 0 | 0% 02-Nov-18 | 05-Nov-18 : : 3 3 3 3 3 3 3 3 3 3 W Erect;Top, Nacelle & R0€or 1 3 3 3
| ERE01-02.1 Tower Electrical - 3 0 | 0% O06Nov-18 08Nov-18 | | o 3 3 3 3 3 3 3 3 3 3 "I Tower Electrical - T1 | 3 3 3 3
| ERE-01-03 Generator Alignment - T1 1 0 | 0% 09-Nov-18 | 09-Nov-18 3 3 o L o o o 77i"G’éhe’réftéfr’/-’\l]gﬁirﬁéhiti7‘7ri 777777 o [ o
| ERE-01-04 Final Clean - T1 4 0 | 0% | 12-Nov-18 |15-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! B Final Clean-T1 ! | | | 3
| ERE01-05 Walkdown/Punchlist- T1 3 0 | 0% |16-Nov-18 |20-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! B Walkdown/Punchlist-TL | : : :
| ERE01-06 McC - T1 0o 0 0% 20-Nov-18 : : 3 3 3 3 3 3 3 3 3 3 & MCC-T1 | 3 3 3 3 3

I Actual Work
[ Remaining Work
I Critical Remaining Work

* @ Milestone

Antrim Wind - Appeal Delay (Clearing LNTP Jan. '18)

DRAFT -Construction Schedule - DD 02-Oct-17

19-Dec-17

Reed & Reed, Inc.

20f7




[Finish

'Activity 1D . Activity Name 2018 2019
ep Oct I Nov I Dec Jan I Feb I Mar I Apr I May I Jun I I Aug I Sep I Oct I Nov I Dec I Feb I Mar I Apr I May IJun
Tower Electrical 61 [ 2 [ [14aug18 [o7-Nov-1s RN o o o o L o o L o L : | : : | !
ELE-01-01 Complete Grounding Grid - T1 2 8 0% 30-Augl8 31-Augl8 | | :r 7”i”éé}r]b’leiéfé}c}hh’dlhfg é’r]dmfim:r 77777777 L L o o
| ELE01-02 Excavate UG Conduit & Cable Trench - T1 1 | 40 0% 05Sep-18  05-Sep-18 3 3 3 3 3 3 3 3 3 3 /1 Excavate UG Cdnduit & Cable Trech - T1 |
| ELE01-03 Install UG Conduit & UG Cable - T1 3 | 40 | 0%  06Sep-18 | 10-Sep-18 ! ! ! ! ! 3 3 3 3 ! ! i @ Install UG Cohduit & UG Cable -T1 : : : :
| ELE01-04 Install Pad Mount XMFR - T1 2 | 40 | 0%  11-Sep-18 | 12-Sep-18 3 3 3 3 3 3 ! ! ! ! ! -1 Install Pad Mount XMFR - T1 | ! ! ! ! !
| ELE-01-05 Install Foundation Conduits & Grounding - T1 1 60 0%  14-Aug-18 |14-Aug-18 1 o o o o o o o o o U1 Install Foundatlon Conduits & Grounding - T1
| eco0107 Terminate UG Cable - T1 2 2 | 0% 06-Nov-18 | 07-Nov-18 o S L "1 Terminate UGCable -T1 o [ o
WTG 2 62 13-Aug-18  07-Nov-1s | s s s o o o s s s o s o o i
Foundation Construction n- : : : : : : : : : : : : : : : : : : : : :
FND-02-01 Rock/Earth Excavation - T2 3| 0%  13-Aug18 | 14-Aug18 | | | | | | | | | | ! 1 Rock/Earth Excavahoni -T2 ! ! ! ! ! !
| FND-02-02 Fill Concrete - T2 1 3 | 0% 15-Aug18 15-Augls | | o o 3 3 3 3 3 3 3 .| FillConcrete -T2 3 3 3 3 3 3 3
| FND-02-03 Rock Anchors - T2 3 2 | 0% 17-Augl8 | 21-Augl8 R . L . o A L " O RockAncors-T2 | L o L L o L L
| FND-02-04 Radial Bolts - T2 4 0 0% 24-Aug-18 | 29-Aug-18 3 3 3 B! Radial Bolts- T2 |
| FND-02-05 Form & Place Concrete - T2 3 0 | 0% |30-Aug-18 |04-Sep-18 ! ! ! ! ! ! ! ! ! ! ! I Form ;& Place ¢oncrete -T2 ! ! ! ! ! !
| FND-02-06 Tension Radial Bolts & Backfill - T2 4 0 | 0%  10-Sep-18 | 13-Sep-18 ! ! ! ! ! 3 3 ! ! ! ! ! B Tension Radial Bolts & Backfill + T2 ! ! ! ! !
| FND-02-16 Tension Rock Anchors - T2 0%  14Sep-18 17-Sep18 | 1| o o L 3 3 3 3 3 3 3 B _Tension Rock Anchors -T2 | 3 3 3 3 3
Deliver, Stage & Erect 37 n-_ sep-18 | 07-Nov-18 | . o o o o o S o —_— o —_— o S o L S
ERE-02-01 Erect Base & Mid - T2 0 | 0% 18-Sep-18 | 19-Sep-18 3 3 3 3 o Eyect Base/& Mid 'TZ
| ERE-02-02 Erect Top, Nacelle & Rotor - T2 5 0 | 0% |25Sep-18 |01-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! B Erect Top, Nacelle & Rotor -T2 | ! ! ! !
| ERE-02-02.1 Tower Electrical - 5 6 | 0%  02-Oct-18 | 08-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! @ Tower Electrical -T2 ! 3 3 3 ! !
| ERE-02-03 Generator Alignment - T2 2 | 6 | 0% 09-0ct18 100ct18 | | o o 3 3 3 3 3 3 3 3 3 - 1 Gengrator Alignment -T2 3 3 3 3 3
| ERE-02-04 Final Clean - T2 10 6 | 0% 11-0ct-18 | 24-Oct-18 R . L . o A L L P | D FinalClean-T2 | L L o L
| ERE-02-05 Walkdown/Punchlist- T2 10 | 6 | 0% |250ct-18 |07-Nov-18 3 3 3 EE Walkdown/Punchlist- T2
| ERE-02-06 MCC - T2 0% 07-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! X J Mcc‘ T ! ! ! ! ! !
Tower Electrical - | | | | | | | | | | | | | | | | | | | | |
ELE-02-01 Complete Grounding Grid -T2 2 2 0% 12Sep18 13Sep18 | | o o o o o o o o o o _1_Complete Grounding; Grid ar : 3 3 : 3
| ELE-02-02 Excavate UG Conduit & Cable Trench - T2 1 39 0% | 14-Aug-18 14-Aug-18 | Exc:avate UG Conduit & CabIeTrenchTZ 77777777 77777777 77777777 77777777 777777777 7 N
| ELE02-03 Install UG Conduit & UG Cable -T2 3 | 18 | 0% 14Sep-18 | 18-Sep-18 } } } } 3 3 3 3 3 3 3 | @ Inistall UG Conduit & UG Cable -T2 |
| ELE-02-04 Install Pad Mount XMFR - T2 2 18 = 0%  19-Sep-18 | 20-Sep-18 ! ! ! ! ! ! ! ! ! ! ! 3 [ install Pad Mount XMFR - T2 | ! ! ! ! !
| ELE-02-05 Install Foundation Conduits & Grounding - T2 1 | 38 | 0%  22-Aug-18 | 22-Aug-18 ! ! ! ! ! ! ! ! ! ! ! | Install Foyndation Conduits & Grounding -T2 | 3 3 3 !
| eeo0207 Terminate UG Cable - T2 2 | 11 | 0% 02-Oct18 03Oct18 | | o o o o S o o o o o .1 Terminate UG Cable - T2 : : : : 3
WTG 3 70 08-Aug18  14-Nov-18 :r : : :r S S . o P L [ P
Foundation Construction ﬂ- | | | | o | | | | | | | | | | o | | |
FND-03-01 Rock/Earth Excavation - T3 2 0% 08- -Aug-18 09-Aug-18 | -Aug-18 | Rock/Earth Excavation - T3
| FND-03-02 Fill Concrete - T3 1 2 | 0% 10-Aug-18 | 10-Aug-18 3 3 3 3 3 ! ! ! ! ! "I Fill oncrete-T3 | ! ! ! ! ! ! !
| FND-03-03 Rock Anchors - T3 3 1 0% 14-Aug18  16-Augls | | o o o o o o o o o . Rack Anchors-T3 | 3 3 : 3 3 : 3
| FND-03-04 Radial Bolts - T3 4 0 0% 20Augl8 | 23-Augls B RadialBolts-T3 | L L P L o S
| FND-03-05 Form & Place Concrete - T3 3 1 0% |24-Aug-18 | 28-Aug-18 @: Form &: Place Coﬁcrete T3
| FND-03-06 Tension Radial Bolts & Backfill - T3 4 4 | 0% |04-Sep-18 |07-Sep-18 ! ! ! ! ! 3 3 3 3 3 ! ‘D Tension Radial Bolts & Backfill - 13 ! ! : : :
| FND-03-16 Tension Rock Anchors - T3 2 0%  10Sep-18 | 11-Sep-18 ! ! ! ! ! ! ! ! ! ! ! - 1 Tension Rock Anchors:-T3 | ! ! ! ! !
Deliver, Stage & Erect mn-[ o o o o o o o o : : : : : 3 3 3 : 3 3 : 3
ERE-03-01 Erect Base & Mid - T3 2 3 0% 20Sep-18  21-Sep-18 : :r 3 3 o P o T I ErectBase & Mid-T3 - P L L L
| ERE-03-02 Erect Top, Nacelle & Rotor - T3 5 0 0% | 02-Oct-18 | 08-Oct-18 ! ! ! l Erect Top, Nacelle & Rotor T3
| ERE-03-02.1 Tower Electrical - 5 4 | 0%  09-Oct-18 |15-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! } (] Tower Electrical - T3 | ! ! ! ! !
| ERE-03-03 Generator Alignment - T3 2 4 | 0%  16-Oct-18 | 17-Oct-18 3 3 3 3 3 3 3 3 3 3 3 3 i1 Generator Alignment -T3 3 3 ! !
| ERE-03-04 Final Clean - T3 10 | 4 | 0% 18-Oct18 31-0ct18 | | o o 3 3 3 3 3 3 3 3 . [ Final Clean - T3 | 3 3 3 3 3
| ERE-03-05 Walkdown/Punchlist- T3 10 = 4 | 0% 01-Nov-18 | 14-Nov-18 L . L . o S L L L L iii7i/\ilalilgd(;\;vir{/iPljr;éhillisiti‘:ré 777777 P o L
| ERE-03-06 MCC - T3 0% 14-Nov-18 3 3 3 . e wmcc-T3 | |
Tower Electrical mﬂ- : : : : : : : : : : : | : : : : : : : : :
ELE-03-01 Complete Grounding Grid - T3 2 11 0% O06Sep-18 07-Sep-18 | ! ! ! ! ! ! ! ! ! ! I Complete Grounding Grid -T3 | ! ! ! ! !
| ELE03-02 Excavate UG Conduit & Cable Trench - T3 1 | 45 | 0% 09-Aug-18 09-Aug1s | | o o 3 3 3 3 3 3 3 1 Excalate UG Conduit & Cable Trench -T3 3 3 3 3 3
| ELE-03-03 Install UG Conduit & UG Cable - T3 3 25 0% 10-Sep-18 | 12-Sep-18 R . L L o A L L . @ Install UG Canduit & UG ’c’aflilfef 77777777 L L o L
| ELE-03-04 Install Pad Mount XMFR - T3 2 25 0% | 13-Sep-18 14-Sep-18 ] Ingtall Pad Mount XMFR T3
B Actual Work Antrim Wind - Appeal Delay (Clearing LNTP Jan. '18)
[ Remaining Work : BAL NT -0
DRAFT -Construction Schedule - DD 02-Oct-17 LY H., MAINI
I Critical Remaining Work
¢ ® Milestone Reed & Reed, Inc. (207) 443-9747
19-Dec-17 30f7




'Activity 1D Activity Name Orig. | Float | % [ Start Finish 2018 2019
L Dur. ep Oct I Nov I Dec Jan I Feb I Mar I Apr I May I Jun I Jul I Aug I Sep I Oct I Nov I Dec Jan I Feb I Mar I Apr I May IJun
| ELE03-05 Install Foundation Conduits & Grounding - T3 1 44 | 0%  17-Aug18 | 17-Aug-18 ! ! ! ! ! ! ! ! ! ! - | Install Foundation Canduits & Grounding - T3 | ! ! ! !
| o307 Terminate UG Cable - T3 2 | 9 | 0% 09-0ct18  10-Oct-18 | I Terminate UG Cable - T3
WTG 4 2 15-Aug-18  16-Nov-18 | | L I [ R L o R L [ L I [ 3 ,,,,,,,, i ,,,,,,,, L ,,,,,,,, . I R .
Foundation Construction -- : : : : : : : : : : : : : : : : : : : : :
FND-04-01 Rock/Earth Excavation - T4 5 0% 15Augl8 16-Augl8 | | ! 3 3 3 3 3 3 : : - I Rock/Earth Excavation - T4 | : 3 3 : : :
| FND-04-02 Fill Concrete - T4 1 | 5 0% 17-Aug18 | 17-Aug-18 3 3 3 3 3 3 3 3 3 3 .| Fill Concrete - T4 | 3 3 3 3 3 3 3
| FND-04-03 Rock Anchors - T4 3 3 0% 22-Augl8  24-Augls " Rock Anchors-T4 |
| FND-04-04 Radial Bolts - T4 4 0 | 0% |30-Aug-18 |05Sep-18 | | b o [ o o o b o [ L”mf!j{afqlal Bolts - jé} 7777777 [ b o o L L
| FND-04-05 Form & Place Concrete - T4 3 0 | 0% | 06Sep-18 | 10-Sep-18 ! ! ! ! ! ! ! ! ! ! !  l Form & Place Concrete T4 ! ! ! ! !
| FND-04-06 Tension Radial Bolts & Backfill - T4 4 3 | 0%  14-Sep-18 | 19-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! @ Tension Radial Bolts & Backfill - T4 ! : : :
| FND-04-16 Tension Rock Anchors - T4 2 0% | 20-Sep-18 | 21-Sep-18 ! 3 3 3 3 3 ! ! ! ! 3 .1 Tension Rock Anchors - T4 | 3 3 ! ! !
EEEN T L T T
ERE-04-01 Erect Base & Mid - T4 1 3 | 0% 24 -Sep-18 24-Sep-18 | -Sep-18 N b o [ o b o o L [ P o ‘E,r,e,c,t, Base & Midr T4 o L o I o L
| ERE-04-02 Erect Top, Nacelle & Rotor - T4 2 0 | 0%  31-Oct-18 |01-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! I Erect Top, Nacelle & Rotor - T4 ! ! !
| ERE-04-02.1 Tower Electrical - 3 2 | 0% 02-Nov-18 | 06-Nov-18 3 3 3 3 3 3 3 3 3 3 3 3 3 @ Tower Electrical - 3 3 3 3 !
| ERE-04-03 Generator Alignment - T4 1 | 2 0% 07-Nov-18  07-Nov-18 : : 3 3 3 3 3 3 3 3 3 3 3 | Generator Allgnment T4 3 3 3 3
| ERE-04-04 Final Clean - T4 4 2 | 0% 08Nov-18 | 13-Nov-18 - I Final Clean {74 |
| ERE-04-05 Walkdown/Punchlist- T4 3 2 0% |14-Nov-18 | 16-Nov-18 | 1| b L L L b o o L L b L L }7777I7”\I}/aillfglpwr)(PypicihlgsitlTA 77777 o L o
| ERE04-06 MCC - T4 0 0% 16-Nov-18 : : : : : : : : : : : : : . e mcc-Ta : : : : :
Tower Electrical n- : : : : : : : : : : : : 3 3 : 3 : : : : :
ELE-04-01 Complete Grounding Grid - T4 2 | 5 | 0% 18Sep-18 | 19Sep-18 | | ! 3 3 3 3 ! ! ! 3 3 .1 Complete Grounding Grid - T4 ! ! ! 3 3
| ELE-04-02 Excavate UG Conduit & Cable Trench - T4 1 53 | 0% |16-Aug-18 | 16-Aug-18 1 Ex:tavate UG Condunt & Cable Trench T4
| ELE-04-03 Install UG Conduit & UG Cable - T4 3 30 | 0% |20-Sep-18 | 24-Sep-18 N b o [ o o o b o [ b " \Ipisitglilyg gqqgiyjt ?g}{{sf?bilg;j’} 77777777 o L o
| ELE-04-04 Install Pad Mount XMFR - T4 2 30 | 0% |25-Sep-18 |26-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! [ ! Install Pad Mount XMFR - T4 ! ! ! ! !
| ELE-04-05 Install Foundation Conduits & Grounding - T4 1 51 0% | 27-Aug-18 27-Aug-18 | Install Foundatlon‘ Condwts & Groundlng T41
| ceeosor Terminate UG Cable - T4 2 4 | 0% 02-Nov-18 | 05-Nov-18 : : : : : : : : : : : : 3 @ Terminate UG Cable - T4 : : : 3
TGS 64 17-Aug18  1S-Nov1s | | | | o o . | | | . | o . |
Foundation Construction --I ,,,,,,,, L R S R L R R S S L R S S S R . R L
FND-05-01 Rock/Earth Excavation - T5 2 7 0% 17- -Aug-18 | 20-Aug-18 O Rock/Earth Excavatm:n TS
| FND-05-02 Fill Concrete - T5 1 7 0% | 21-Aug-18 | 21-Aug-18 I Fill Concrq:te TS
| FND-05-03 Rock Anchors - T5 3 4 | 0% 27-Aug18 | 29-Aug-18 : : : : : : : : : : : B Rock Anchors - T : : : : 3 3 3
| FND-05-04 Radial Bolts - T5 3 0 0% 06Sep-18 | 10-Sep-18 | B Radial Bolts-T5 |
| FND-05-05 Form & Place Concrete - T5 3 0 0% |11-Sep-18 | 13-Sep-18 N b o [ o o o b o [ b fmlmﬁqrmi&i E’!@qg@qp;j’?t@”Tﬁﬁi 77777777 o o L o
| FND-05-06 Tension Radial Bolts & Backfill - T5 4 1 0% |19-Sep-18 | 24-Sep-18 @ 'Tension Radial Bolts & Backfill - T5
| FND-05-16 Tension Rock Anchors - T5 2 | 0%  25Sep-18 | 25-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! | ‘Tension Rock Anchors - T5 ! ! ! ! !
Deliver, Stage & Erect - : : : : : : : : : : : : 3 3 3 : : : : : :
‘ ERE-05-01 Erect Base & Mid - T5 1 0% 27Sep18 27Sep18 | | I Erect Base & Mid - |
| ERE-05-02 Erect Top, Nacelle & Rotor - TS 0 0% |29-Oct-18 | 30-Oct-18 L b o [ o o o b o [ b o L !”E@Citjopi chglfl‘e@g Rotor-T5 . L o
| ERE-05-02.1 Tower Electrical - T5 4 3 | 0% | 31-Oct-18 | 05-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! @ Tower Electrical -T5 ! ! ! !
| ERE-05-03 Generator Alignment - TS5 1 3 0% | 06-Nov-18 | 06-Nov-18 | Genérator Alignment »TS
| ERE-05-04 Final Clean - T5 4 3 | 0% O07-Nov-18 | 12-Nov-18 3 3 3 3 3 3 3 3 3 3 3 3 : " @ Final Clean -T5 : 3 3 3 3
| ERE-05-05 Walkdown/Punchlist- T5 3 3 | 0% 13Nov-18 | 15-Nov-18 .0 Walkdown/Punchlist-T5 |
| ERE-05-06 MCC - T5 0 0% 15-Nov-18 | 1 L L L S L o R L [ L I [ L emcc-Ts . I R .
Tower Electrical ﬂ- : : : : : : : : : : : : : : : : : : : : :
ELE-05-01 Complete Grounding Grid - T5 2 1 | 0% 25Sep-18  26-Sep-18 | ! ! ! ! ! ! ! ! ! ! ! ! [ | Complete Grounding Grid :-T5 ! ! ! !
| ELE05-02 Excavate UG Conduit & Cable Trench - T5 1 | 51 | 0% 20-Aug-18 | 20-Aug-18 ! 3 3 3 3 3 ! ! ! 3 ! | Excavate UG Conduit & Cable Trench -'T5 3 3 ! ! !
| ELE05-03 Install UG Conduit & UG Cable -T5 3 27 0% 25Sep-18 | 27-Sep-18 D Install UG Conduit & UG Cable -T5|
| ELE-05-04 Install Pad Mount XMFR - T5 2 27 | 0% | 28Sep-18 | 01-Oct-18 N b o [ o o o b o [ b o o 7Jpﬁsitgtlilil??giil}/[thg7><7I\7/I7F7F{;T757 777777 o o L o
| ELE-05-05 Install Foundation Conduits & Grounding - T5 1 48 | 0% | 30-Aug-18 | 30-Aug-18 ! ! ! ! ! ! ! ! ! ! ! | Install Foundation Conduits & Grounding - TS ! ! ! !
| ELE-05-07 Terminate UG Cable - T5 2 6 0% 31-Oct-18 | 01-Nov-18 : : : : : : : : : : : : : [ Terminate UG Cable - T5 | : : : :
. WTG6 21-Aug-18  14-Nov-18 ! ! ! ! 3 3 3 3 3 3 3 3 3 ! ! ! ! ! ! ! !
Foundation Construction --
FND-06-01 Rock/Earth Excavation - T6 8 0% 21-Augl8  22-Augl8 | | 1 } } } } } } } } |1 Rock/Earth Excavation - T6 | 1 } } 3 3 3

B Actual Work Antrim Wind - Appeal Delay (Clearing LNTP Jan. '18)
[ Remaining Work

I Critical Remaining Work
L @ Milestone Reed & Reed, Inc.

DRAFT -Construction Schedule - DD 02-Oct-17

19-Dec-17 40f7




'ActivityID Activity Name Orig. | Float | % [ Start Finish 2018 2019

Dur. ep Oct I Nov I Dec Jan I Feb I Mar I Apr I May I Jun I Jul I Aug I Sep I Oct I Nov I Dec Jan I Feb I Mar I Apr I May IJun

HHIII-EMMIMMMH

Deliver, Stage & Erect L__|co>-b-_° |

ERE-06-01 Erect Base & Mid - T6 1 1 0% |28-Sep-18 | 28-Sep-18
3 | |

| FND-06-02 Fill Concrete - T6 1 8 | 0%  23-Augl8 | 23-Aug-18 ! : : : ! : : I Fill Concrete -T6 : | | |
| FND-06-03 Rock Anchors - T6 3 4 | 0% 30-Aug-18 | 04-Sep-18 B Rock Anchors-T6 |
| FND-06-04 Radial Bolts- T6 3 0 0% |11-Sep-18 | 13-Sep-18 i 0 Radial Bolts-T6
| FND-06-05 Form & Place Concrete - T6 3 0 | 0% 14-Sep-18 | 18-Sep-18 ! ! 3 ! ! ! ! ! B Form & Place Concrete - T6 | |
| FND-06-06 Tension Radial Bolts & Backfill - T6 3 1 | 0% 24Sep-18 | 26Sep-18 | | b b ! 0 : Tension Radial Bojts & Backfill -T6 | !
| FND-06-16 Tension Rock Anchors - T6 0% 27Sep-18 | 27Sep-18 | | L ITen5|onRockAnchorsT6 77777777 77777777777777777777777777777777777777

Erect Ba:se & Miq -T6

| ERE-06-02 Erect Top, Nacelle & Rotor - T6 0 0%  24-Oct-18 26-Oct-18 1] fErect To‘p, Nacellq & Rotor - -T6

| ERE-06-02.1 Tower Electrical - 4 4 0% |29-0ct-18 | 01-Nov-18 | o/ &+ O Tower Electricali-T6

| ERE-06-03 Generator Alignment - T6 1 4 | 0% |02-Nov-18 |02-Nov-18 : : : : ! "T""’"3""""""""’?""""i"G’éh’ér’a’tb}’Ai{gﬁ}aé}{{’%é ””””””””””””””””””””””
| ERE-06-04 Final Clean - T6 4 4 0% |05-Nov-18 | 08-Nov-18 : : ! ‘o Flnal Clean - T6 !

| ERE-06-05 Walkdown/Punchlist- T6 4 4 0% | 09-Nov-18 | 14-Nov-18 ! ! ! ! ! (] W?Ikdown/Runchllst T6

| ERE-06-06 McC - T6 0 14-Nov-18 ! ! ! ! ! ! ! ! . M¢c T6 !

0%
IEIIIIIEMMHEMMHI ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,

Tower Electrical

ELE-06-01 Complete Grounding Grid - T6 2 0% 25-Sep-18 | 26-Sep-18 ! ! ! 1| Complete Groundmg Grid!-T6 |
| ELE-06-02 Excavate UG Conduit & Cable Trench - T6 1 48 0% |22-Aug-18 | 22-Aug-18
| ELE-06-03 Install UG Conduit & UG Cable -T6 3 24 | 0% | 27-Sep-18 | 01-Oct-18 I Install :UG CondljJit & UG (::able -TG:;
| ELE-06-04 Install Pad Mount XMFR - T6 2 24 | 0% |02-Oct-18 | 03-Oct-18 ! ! ! 1 InstalliPad Mount XMFR - T6 |
| ELE-06-05 Install Foundation Conduits & Grounding - T6 1 44 0% | 05-Sep-18 | 05-Sep-18 77777777 T T e | Instal|] Foundation Conduyits & Grounding - T6
| eeo607 Terminate UG Cable - T6 2 7 | 0% |29-Oct-18 | 30-Oct-18 B ii7T7e7r7r;17|r7\é{éil]ai:7ailailie”fé ””””””””””””””””””””””””””
WTG 7 31-Augl8  15-Nov-18 1

| Excavate UG Conduit & Cable Trench : T6

Foundation Construction

N

IIIIIIMMMHMMMH ? ?

FND-07-01 Rock/Earth Excavation - T7 2 0% | 31-Aug-18 | 04-Sep-18
| FND-07-02 Fill Concrete - T7 1 3 | 0% |058ep-18 | 05-Sep-18 | | 1 by IijIngnfc’rgtg-ng77 77777777777777777777777777777777777777777777777777777777777777
| FND-07-03 Rock Anchors - T7 3 3 | 0% 06-Sep-18 | 10-Sep-18 : 3 : ' @ Rock Anchors-T7 | 3 3
| FND-07-04 Radial Bolts - T7 3 | 0 0% 14Sep18  18-Sep-18 B Radial Bolts-T7 |
| FND-07-05 Form & Place Concrete- T7 2 0 0% | 19-Sep-18 | 20-Sep-18 I Form & Place Concrete-T7 |
| FND-07-06 Tension Radial Bolts & Backfill - T7 3 0 0% | 26-Sep-18 | 28-Sep-18 I Tension Radial Bolts & Backfill - T7
| FND-07-16 Tension Rock Anchors - T7 1 0% |01-Oct-18 01-Oct-18 ] Tension Rock Anchors T7

Deliver, Stage & Erect

Hﬂl.l.ﬂ@ﬂﬂﬁﬂﬂl | |

B Erect Top, Nacelle & Rotor - T7

ERE-07-01 Erect Base & Mid - T7 2 0 0% 020ct18  03-Oct-18 1 Erect Base & Mid - 17 |
| ERE-07-02 Erect Top, Nacelle & Rotor - T7 5 0 0% | 09-Oct-18 |15-Oct-18 ‘
| ERE-07-02.1 Tower Electrical - 5 3 0% | 16-Oct-18 |22-Oct-18 @ Tower Electrical - T7
| ERE-07-03 Generator Alignment - T7 2 3 0% |23-Oct-18 | 24-Oct-18 77777777 777777 0 ”‘Qgrjgfqté(Aﬁliﬁgﬁr}rj\gr}tﬁj’]ﬁf 7777777
| ERE-07-04 Final Clean - T7 8 3 0% | 25-Oct-18 | 05-Nov-18 EX Final Clean - T7 A
‘ || ERE-07-05 Walkdown/Punchlist- T7 8 3 | 0% 06-Nov-18 | 15-Nov-18 3 ' @ Wwalkdown/Punchlist-T7
| ERE-07-06 McC - T7 0 . e wmcc-T7 |

0%
Tower Electrical n- 04-Sep-18 [17-Oct-18 |

15-Nov-18 ! !

ELE-07-01 Complete Grounding Grid - T7 2 1 0% 27Sep18 28Sep8 | | . i 40001 Complete Grounding Grid! - T
| ELE07-02 Excavate UG Conduit & Cable Trench - T7 1 32 | 0% |04-Sep-18 | 04-Sep-18 3 3 3 | Excavate UG andwt & Cable Trench 7 o
| ELE07-03 Install UG Conduit & UG Cable -T7 3 | 14 | 0% 010ct-18  03-Oct-18 D Install{UG Conduit & UG Cable -T7 | |
| ELE-07-04 Install Pad Mount XMFR - T7 2 14 0% 04-Oct-18 | 05-Oct-18 3 3 3 I Install Pad Motnt XMFR-=T7 |
| ELE-07-05 Install Foundation Conduits & Grounding - T7 1 32 | 0% |11Sep-18 |11-Sep-18 ! ! ! | Install Foundation Conduits & Grounding-T7 !
| ceeo7o7 Terminate UG Cable - T7 2 8 | 0% 16-0ct-18 17-Oct18 | | 1 ] Terminate UG Cable - T7 3 3
WTG 8 05-Sep-18  12-Nov-18 e

Foundation Construction -- 05Sep-18 | 04-Oct-18 |

! Complete Grounding Grid: - T7
0% |05-Sep-18 | 06-Sep-18

FND-08-01 Rock/Earth Excavation - T8 2 0 Rock/Earth Excévahon ;T8
| FND-08-02 Fill Concrete - T8 1 5 | 0% |07-Sep-18 | 07-Sep-18 | Fill Concrete - ‘T8 ! ! ! !
| FND-08-03 Rock Anchors - T8 3 4 | 0% 11Sep18 13-Sep-18 | Il L0 0 Rock Anchors-T8 : : :
| FND-08-04 Radial Bolts - T8 3 | 1 0% 19Sep18 | 21-Sep-18 | | e i”rié&ia’l’ééiisf T8 o o
| FND-08-05 Form & Place Concrete - T8 2 1 | 0%  24Sep-18 |25-Sep-18 I {Form & Place Coricrete - T8 | ! :
| FND-08-06 Tension Radial Bolts & Backfill - T8 3 1 0% | 01-Oct-18 |03-Oct-18 ! ! ! I Tensnoh Radial Bolts & Backﬁll -TS\
B Actual Work Antrim Wind - Appeal Delay (Clearing LNTP Jan. '18)

[ Remaining Work
I Critical Remaining Work
L @ Milestone Reed & Reed, Inc.

DRAFT -Construction Schedule - DD 02-Oct-17

19-Dec-17 5of 7




'Activity 1D Activity Name Orig. | Float | % [ Start Finish 2018 2019
L Dur. ep Oct I Nov I Dec Jan I Feb I Mar I Apr I May I Jun I Jul I Aug I Sep I Oct I Nov I Dec I Feb I Mar I Apr I May IJun
| FND-08-16 Tension Rock Anchors - T8 1 | 0% | 04-Oct-18 | 04-Oct-18 : ! | | | | | | | | | : 1 Tension Rock Anchors - T8 | | | | |
Deliver, Stage & Erect n-[ 77777777 77777777 77777777 77777777 7777777 777777777 77777777 77777777 77777777 77777777 77777777 3 ! ! : : : : : :
ERE-08-01 Erect Base & Mid - T8 1 1 0% 050ct18  05-Oct-18 3 3 3 3 3 3 3 3 3 3 | . Eili7I57r7e’c7ti‘é;s,;é[i\ﬂlid”'I:BHT ”””” o o [ o
| ERE-08-02 Erect Top, Nacelle & Rotor - T8 3 0 | 0% |19-Oct-18 | 23-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! i B Erect Top, Nacelle & Rotor - T8 ! ! ! !
| ERE-08-02.1 Tower Electrical - T8 5 6 | 0%  24-0ct-18 | 30-Oct-18 3 3 3 ! 3 3 3 ! ! ! ! ! ! I Tower Electrical + T8 ! ! ! ! !
| ERE-08-03 Generator Alignment - T8 1 | 6 0% 31-0ct-18  31-0ct-18 3 3 3 3 3 3 3 3 3 3 3 3 3 | Generator Alignment - 78! 3 3 3 3
| ERE-08-04 Final Clean - T8 4 | 6 0% O0lNov-18 06Nov-18 | | o o L o o o o o : : : : @ FinalClean - T8 : : : : :
| ERE-08-05 Walkdown/Punchlist- T8 4 6 0% |07-Nov-18 | 12-Nov-18 ! ! ! ! ! ! ! ! ! 77777777 77777777 77777777 77777777 f i”\li\lialik&&\?/r’\ﬁ’u’r{ciﬁl]siti 7fé 777777 77777777 77777777 777777777
| ERE-08-06 MCC - T8 0 0% 12-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! R MC‘C T8 3 ! ! ! ! !
Tower Electrical - : : : : : : : : : : : : | | : | : : : : :
ELE-08-01 Complete Grounding Grid - T8 2 2 0% 02-0ct18 03-Oct-18 | ! ! ! ! ! : : : : ! ! 1 Complete Groundmg Grig -T8 | : : : :
| ELE08-02 Excavate UG Conduit & Cable Trench - T8 1 38 0% 06Sep-18 06-Sep-18 | | o o 3 3 3 3 3 3 3 | Excavate UG Conduit & Cable Trench - T8 | 3 3 3 3
| ELE08-03 Install UG Conduit & UG Cable - T8 3 19 0%  04-Oct-18 | 08-Oct-18 3 3 3 o o o o o o L o o 3 i7]ﬁjsia;lilil)éﬁcioindliuitié(’UGicia;IEJI’é”‘:I'é ””” o [ o
| ELE-08-04 Install Pad Mount XMFR - T8 2 19 | 0% 09-Oct-18 | 10-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! 1 I Install Pad Mount XMFR T8 } ! ! ! !
| ELE08-05 Install Foundation Conduits & Grounding - T8 1 | 37 | 0% |14-Sep-18 | 14-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! 1| Install Foungation Copduits & Groundmg LI : : :
| ceeosor Terminate UG Cable - T8 2 | 10 | 0% |24-0ct-18 | 25-Oct-18 : : 3 3 3 3 3 3 3 3 3 3 3 I Terminate UG Cable -T8 | 3 3 3 3
WTG 9 11-Sep-18  13-Nov-18 : : : : : : : : : : : : : : : : : : : : :
Foundation Construction 19 11-Sep -18 05 -Oct-18 77777777 77777777 77777777 77777777 7777777 777777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 77777777 777777777
FND-09-01 Rock/Earth Excavation - T9 TW 11-Sep-18 | 11-Sep-18 } } } } } } } } } } } ! | Rock/Earth Excavation -T9 ! } } } } }
| FND-09-02 Fill Concrete - T9 1 5 | 0% 12-Sep-18 | 12-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! | FilliConcrete -T9 | ! ! ! ! ! !
| FND-09-03 Rock Anchors - T9 3 4 | 0%  14-Sep-18 | 18-Sep-18 ! ! 3 3 3 3 ! ! ! 3 3 . B Rock Anchors -T9 | 3 3 3 ! ! !
| FND-09-04 Radial Bolts - T9 3 1 | 0% 24Sep18 26-Sep18 | | o o 3 3 3 3 3 3 3 3 0 | Radial Bolts - T9 | 3 3 3 3 3 3
| FND-09-05 Form & Place Concrete - T9 1 1 | 0% 27Sep-18 | 27-Sep-18 3 3 3 o o o o o o L o S I 7F7(;r7r;17é¢7‘i’ie;ciéicici>niciréitéi7%9 ”””” o o [ o
| FND-09-06 Tension Radial Bolts & Backfill - T9 2 1 | 0% | 03-Oct-18 | 04-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! ‘I Tensnon Radial Bolts & Backﬁll -T9 ! ! ! !
| FND-09-07 Tension Rock Anchors - T9 0% | 05-Oct-18 | 05-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! 11 Tension Rock Anchors - 19 ! ! ! 3 3
Deliver, Stage & Erect --
ERE-09-01 Erect Base & Mid - T9 2 1 0% 08Oct18 090ct18 | | o o L o o o o o L o o | I Erect Base & Mid - T9 | : : : : :
| ERE-09-02 Erect Top, Nacelle & Rotor - T9 3 0 | 0% |16-Oct-18 | 18-Oct-18 ! ! ! ! ! ! ! } } } } 1 @ Erect Top, I\l’aiciéliléiée Rotor - 7f§ 7777777 77777777 77777777 777777777
| ERE-09-02.1 Tower Electrical - 5 5 0% | 19-Oct-18 |25-Oct-18 E Tower Elgctrlcal T9
| ERE-09-03 Generator Alignment - T9 1 5 0% | 26-Oct-18 | 26-Oct-18 | | Generatpr Alignment -T9 |
| ERE-09-04 Final Clean - T9 5 5 | 0% 29-Oct-18 | 02-Nov-18 : : : : : : : : : : : : : B Final Clean - 9| 3 3 3 3 3
| ERE-09-05 Walkdown/Punchlist-T9 7 5 | 0% 05Nov-18 13-Nov-18 | | o o L o o o o o L o o L (I Wadlkdown/Punchlist-T9 | 3 3 3
| ERE-09-06 MCC - T9 0 0% 13-Nov-18 3 3 3 3 3 3 3 3 3 3 3 3 3 . ewmcc-To o o [ o
Tower Electrical ﬂ! | | | | | | | | | | | | | | | | | | | | |
ELE-09-01 Complete Grounding Grid -T9 2 0% | 03-Oct-18 04 Oct-18 I Comp|ete Groundmg Grld -T9
| ELE09-02 Excavate UG Conduit & Cable Trench - T9 1 | 31 0% 11-Sep-18 | 11-Sep-18 3 3 3 3 3 3 3 3 3 3 3 || Bxcavate UG Conduit & Cable Trench - 9| 3 3 3 3
| ELE09-03 Install UG Conduit & UG Cable -T9 3 14 0% 050ct18 090ct18 | | o o L o o o o o [ | '@ Instdll UG Conduit & UG Cable <T9 | | | |
| ELE-09-04 Install Pad Mount XMFR - T9 2 | 14 0% 10-0ct18  11-Oct-18 3 3 3 3 3 3 3 3 3 o o o U I Install Pad Mount XMFR-T9 | | o [ o
‘| ELE-09-05 Install Foundation Conduits & Grounding - T9 1 24 | 0% |27-Sep-18 |27-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! I Install Foundation Conduits & Grounding - T9 3 3 3
| ceeovo7 Terminate UG Cable - T9 2 9 | 0% 190ct18 | 22-0ct-18 : : : : : : : : 3 3 3 3 - B Terminate UG Cable -T9 | 3 3 3 3
Collector 8 Subsation SRRSO 1 R R N N U U S S A N S 1 R S S N B
Ridgeline OH Collector 84 7 18-Jul-18  13-Nov-18
OHC-00-05 Layout for Poles and Anchors 10 | 51 | 0% 18-ul-18  31gul18 | | o S L o o o o A | B layoutforPolesand Anchors | o L . L L
OHC-00-10 Pole Spotting 10 | 42 0%  31-Jul-18 | 13-Aug-18 ! ! ! ! ! ! ! - Pol;e Spothng }
OHC-00-15 Pole Setting 10 | 42 | 0% |31-Jul-18 | 13-Aug-18 ! ! ! ! ! ! ! ! ! ! B Pole Setting: ! ! ! ! ! ! ! !
OHC-00-20 Anchors 20 | 42 | 0% |24-Jul-18 | 20-Aug-18 ! ! ! ! ! ! ! ! ! ! E= Anchors | ! ! ! ! ! ! ! !
OHC-00-25 Pole Framing 20 | 42 | 0% 31Jul-18  27-Aug18 | | o o o 3 3 3 3 3 3 (I Pole Framing 3 3 3 3 3 3 3
OHC-00-30 Install, Sag & Clip Cables 10 | 7 0% 17-Oct-18 | 30-Oct-18 . . L . o S . o L | I Install, Sag & Clip Cables | | L L L
OHC-00-35 Install ADSS Fiber 5 7 | 0% 31-0ct-18 | 06-Nov-18 - Install ADSS Fiber
OHC-00-40 OH Collector Walkdown/Punchlist 5 7 | 0% | 07-Nov-18 | 13-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! 1 @ OH Collector Walkdown/Punchlist } } }
OHC-00-45 OH Collector Ready to Energize 0 7 | 0% 13-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! 3 @ OH Collector Ready to Energize ! ! !
Underground Collector 81 0 08-Aug-18  30-Nov-18
B Actual Work Antrim Wind - Appeal Delay (Clearing LNTP Jan. '18)
[ Remaining Work : RAL 107
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'Activity 1D Activity Name Orig. | Float % | Start Finish 2018 2019
Dur. ep Oct I Nov I Dec Jan I Feb I Mar I Apr I May I Jun I I Aug I Sep I Oct Nov Dec Jan I Feb I Mar I Apr I May IJun
UGC-00-05 UG Collector - Cable Conduit & Enclosures 45 17 | 0%  08-Aug-18 | 10-Oct-18 : : : : : : : : : : N — NV c Collector - Cable Conduit & Enclosures : : :
UGC-00-10 Terminate & Test UG Cable 11 | 21 0% 10-Oct-18 | 24-Oct-18 : | I Terminate & Test UG Cable | | : : :
UGC-00-15 UG Fiber- Terminate WTG's 1-9 10 4 0% |30-Oct-18 | 12-Nov-18 I:I UG Fiber- Termmate WTG s 1- 9
UGC-00-20 Test & Comm Fiber Loop - WTG's 1-9 4 4 | 0% |13-Nov-18 |16-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! P Te‘st & Comp Fiber Loop - WTG s19 | ! !
UGC-00-25 Comm. Circuit - WTG's 1-9 (Phase&Rotation Checks) 5 0 | 0% |26-Nov-18 30-Nov18 | | i e L L R o L !Htiiqrinimﬁ(;l’ricy’li:”\{\ljliGﬁsil 9 (Phase&Rotation (Checks) !
Substation 193 5 15-Feb-18  16-Nov-18 R P
SUB-00-01 Substation Clearing 5 55 | 0% |15-Feb-18 | 21-Feb-18 ! ! ! ! [ Substation Clearing ! ! ! ! ! ! ! ! !
SUB-00-01.1 Substation Stump, Grind & Erosion Control 5 28 | 0% |14-May-18 |18-May-18 ! ! ! ! ! ! ! ! [ Substation Stump, Grind & Erosion Control ! ! ! ! ! ! ! !
SUB-00-02 Drill/Blast Substation 10 | 5 | 0% |22-un-18 | 06-Jul-18 ! ! ! 3 3 3 3 3 3 B3 Orill/Blast Substation | | ! ! ! ! ! ! !
SUB-00-03 Substation Sitework & Grading 15 5 | 0% 29un18 20-ul18 | | o : : : : : : [ Substation Sitework & Gradinig : ! ! : : : :
SUB-00-04 Form & Pour Foundations- Substation 15 | 5 | 0% |23Jul-18 | 10-Aug-18 3 3 S L o o o o o L EZS Form & Pour Foundations- Substation | o o [ o
SUB-00-06 Strip & Backfill Foundations 10 | 20 | 0% | 06-Aug-18 | 17-Aug-18 ! ! ! ! ! ! ! ! ! ! | Strlp & BaCRﬁII Foundahons ! ! ! ! ! ! !
SUB-00-07 Conduit & Trench 15 5 | 0%  13-Aug-18 | 31-Aug-18 ! ! ! ! ! ! ! ! ! ! ! |:l Condui‘t & Trench ! ! ! ! ! ! !
SUB-00-08 Yard Fencing 5 | 10 | 0%  06-Aug-18 | 10-Aug-18 ! 3 3 3 3 3 ! ! ! ! '@ Yard'Fencing | ! ! ! 3 3 ! ! :
SUB-00-09 Yard Gravel 15 5 | 0% 20-Aug18 10Sep-18 | | o : : : : : : : : ' [ VYard Gravel | ! ! ! : : : :
SUB-00-10 Install Ground Grid 10 | 33 0%  04Sep-18 | 17-Sep-18 3 3 o L o o o o o L o ‘B Install Ground Grid | o o o [ o
SUB-00-13 34.5 kV Steel Erection 10 5 | 0% | 11Sep-18 | 24-Sep-18 ! ! ! ! ! ! ! ! ! ! ! ! [ 134.5 kV Steel Erection ! ! ! ! ! !
SUB-00-14 Receive & Set Control House 5 18 | 0% |11-Sep-18 | 17-Sep-18 ! ! ! ! ! ! ! ! ! ! ! i [ Receive & Set Control House ! ! ! ! ! !
SUB-00-17 Install Bus - 34.5 kV 5 8 | 0% |02-Oct-18 | 08-Oct-18 : : ! ! ! : : : : : : : O Install Bus-34.5kv | : ! : : :
SUB-00-20 Main Transformer Install, Build & Test 10 28 0% | 11-Sep-18 24-Sep-18 77777777 77777777 = ‘Mam Transformer ‘Install Bulld & Tes€
SUB-00-21 34.5 KV Breaker Install 5 5 | 0%  02-Oct-18 | 08-Oct-18 3 3 S L o o o o o L o o W 345KV Breaker Install | o o [ o
SUB-00-22 Yard Stone 5 18 | 0% 02-Oct-18 | 08-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! |:| Yard Stone 3 3 ! ! ! ! !
SUB-00-24 Equipment Grounding 10 | 28 | 0% |25Sep-18 | 08-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! E:I Equipment Groundlng ! ! ! ! ! 3
SUB-00-27 34.5 kV Equipment Install 5 5 | 0% | 25Sep-18 | 01-Oct-18 : : : ! ! ! : : : : : : B 34.5kV Equipment Install : : : : :
SUB-00-28 AC Station Service 3 | 8 | 0% 27Sep18 01-0ct18 | | o o [ o o o o o [ o o H AC Station Service 3 3 3 3 3 3
SUB-00-29 Cable Pulling 10 5 0% 050ct18  18-Oct-18 3 3 3 3 3 3 3 3 3 3 3 | B cable Pulling | o o [ o
SUB-00-30 Yard Equipment Component Testing 10 | 23 | 0% | 02-Oct-18 | 15-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! [ Yard Equipment Component Teshng 3 ! ! !
SUB-00-31 Cable Terminations- Yard Equipment 10 | 15 @ 0%  12-Oct-18 | 25-Oct-18 ! ! ! ! ! ! ! ! ! ! ! ! . [ (Cable Terminations- Yard Equipment, ! ! !
SUB-00-33 Cable Terminations @ Control House 10 5 | 0%  12-Oct-18 | 25-Oct-18 : : : : : : : : : : : ! . B (Cable Terminations @ Control House : : :
SUB-00-34 Control House Component Testing 10 5 0% |26-Oct-18 08-Nov-18 77777777 77777777 77777777 77777777 7777777 777777777 77777777 77777777 77777777 77777777 77777777 77777777 i,,,,,,!;',,F,O,fl“,",'f'f’}{%e pfqmponent Testlng
SUB-00-35 SCADA 10 | 15 0%  12-Oct-18  25-Oct-18 3 3 3 3 3 3 3 3 3 3 3 3 . [ SCADA | S o o [ o
SUB-00-37 Point to Point Checks 5 10 | 0% | 26-Oct-18 | 01-Nov-18 ! ! ! ! ! ! ! ! ! ! ! ! ! [E Point to Point Checks | ! ! ! !
SUB-00-48 Functional Testing 5 5 0% | 09-Nov-18 15-Nov-18 E Functional Testmg
SUB-00-50 Backfeed Power Available (Permanent Grid Energization) 0 3 0% 16-Nov-18 " Backfeed POWEI’ Avall‘able (Permanent Grid Energization) '
SUB-00-58 Energize Substation 0 5 0% 16-Nov-18 o o o L o o o o o [ o o L | ® Eriergize Substation | : : : :
O&M Building 188 45 18Jan18  11-Oct-18 | | | | | | | | | | | | | | | | T [ o
0&M-00-01 O&M RFP & Procurement 75 5 0% 18Jan-18 | 02-May-18 ! ! ! N : : 1 O&M RFP & Pracurement : : : : : : : : : :
08&M-00-02 Layout & Clearing for O&M Building 5 | 55 | 0% 15feb-18 | 21-Feb-18 . [ layout &Clearing for O&M Building | | | : : : : : : : : :
08M-00-03 Sitework & Sub-Grade for O&M 10 5 0% 03-May-18  16-May-18 3 3 3 3 3 | | [ Sitework & Sub-Gradé for O&V |
08&M-00-04 0&M UG Work - Well, Septic, Electrical, Etc. 15 | 123 | 0%  03-May-18 23-May18 | | &+ R R R L I:IO&M UG ;\{qur’lg Well Septic, Electrlcal Etc. 3 3 ! 3 ! ! 3
0&M-00-05 O&M Foundation and Building Construction 100 | 5 = 0% 17-May-18  08-Oct-18* ! ! 3 ! ! ! 3 C === 0&M Foundation and Building Construction | L
0&M-00-06 O&M Site Finishes 20 48 0%  11-Sep-18 | 08-Oct-18 ! : : : : : : : : : : . EEEEd o&Msite Finishes | : : : : :
0&M-00-07 0&M Utilities & Communication 25 | 5 | 0% 07Sep-18 | 11-Oct-18 | W 0&M Utilities & Comniunication ! ! : :
Project Completion & Turnover 27 0 14-Nov-18  21-Dec-18 1
COM-00-01 PSNH Switchyard Complete (By Others) 0 0 0% 16-Nov-18* | | o o ! : : : : : : : : | PSNH Switchyard Complete (By Others) : :
COM-00-05 Energize Circuit - WTG's 1-9 0 0 0% 23-Nov-18 o . L L o A L L P [ | @ Energize Circuit -WTG's19 I o
COM-00-10 Substantial Completion 0 10 @ 0% 30-Nov-18* 0 Substaﬁnal Complern
COM-00-15 Final Turnover Packages & As-Builts 25 2 | 0% | 14-Nov-18 | 19-Dec-18 ! ! ! ! ! ! ! ! ! ! ! ! ! ! I:I Fmal Turnover Packages & As-Builts !
COM-00-20 Testing & Commissioning - WTG's 1-9 10 0 | 0% |03-Dec-18 | 14-Dec-18 ! ! ! ! ! ! ! ! ! ! ! ! ! ! Il Testing & Commlssmnmg -WTE's1-9 !
COM-00-25 Final Commissioning 5 | 0 | 0% 17-Dec-18 21Dec18 | | o 3 3 3 3 3 3 3 3 3 3 3 3 W _Final Commissioning 3 3 3
COM-00-30 Project COD 0 0 0% 21-Dec-18* : :r L L A L L o . L L L [ o ! @ ProjectCOD L I o

I Actual Work

[ Remaining Work
I Critical Remaining Work
* @ Milestone
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